October through Opening Tech and Facilities Timeline
Oct 17-21
· Install A/V 
· Catwalk and grid lighting installation 
· Building systems commissioning  
· Install Fabric Wrapped Panels 

Oct 24-28
· Install A/V
· Install Performance Hall Floor
· Order all equipment for Cain Center for the Arts
Oct 31-Nov 4
· Install A/V
· Install Performance Hall seating 

Nov 7-11 
· Install Performance Hall lighting

Nov 15-21 (Building TCO) 
· A/V Commissioning 
· Test/ Training AV 
· Spectrum to complete phone/internet installation

Nov 21-25
· Soft-goods and theatre Drapery install 
· Cintas to install TP, Soap, Paper Towel dispensers

Nov 28- Dec 2 
· Deadline- Internet/phones need to work at Cain Center 
· CCP to assist with computer transition and installation
· Washer/ Dryer/Fridge delivery/installation
· Thomas Icemaker/fridge Delivery/installation
· Theatrical Commissioning 
· Shelving installation for closets (if possible)
· Deadline- Receive all Audio, Lighting, and assorted equipment
· Studio design gallery installation

Dec 5 – Dec 9
· Cain Center Office Furniture delivery   
· Build tech closet storage. 
· Shelving installation for closets 
· Acoustical Commissioning - building to be quiet/vacant, confirm time over weekend
Dec 12 – Dec 16
· CAC Office moves out and into Cain Center 
· Gallery installation, hallway wall installation, classroom installation
· Volunteer and Staff Training
· Dry Run for Ticketing/backstage crews
· Test run all Performance Hall equipment with a live Band
· Setup Board Room, Classrooms, dressing rooms
· Event/band to test Performance Hall equipment
Dec 19 – Dec 23
· Final Punch List items
· Final setup and testing
· Final cleaning of space
Dec 27- Dec 30
· Be ready to open the building
January:
Jan 3 Open House
Jan 5-6 Ribbon Cutting 
Jan 8 Big Concert
Jan 14 Christian Sands
Jan 21 Forever Young


